Work Plan for development of the Project:-

I have divided the project creation into five Modules:-

Module1:- (research and finding the source for the development of the project)

Strating date :-30/6/2023

End date:-4/7/2023

In this period I have gone through different websites from where I got the ideas for creation the portfolio websites.

Source link:- https://www.hostinger.in/tutorials/portfolio-website-examples?ppc_campaign=google_search_generic_hosting_all&bidkw=defaultkeyword&lo=9151293&gclid=Cj0KCQjwho-lBhC_ARIsAMpgMof3-k_in8UPcLjk9C4U8NGZn2wTxOttr-sgPYKWifRi5XZHvEdRorUaAuBeEALw_wcB

Through this websites I get the idea that how we can start the creation for the portfolio websites.

Module 2:-(Frontend Development)

Start date:-5/7/2023

End date:- 12/7/2023

In this module I have planned to start the creation of the frontend part of the website .

I have planned to use the MERN stack for the development of the website. I have decided some layout for the frontend view of the website .

I have got the idea from this websites:

Source link : https://iges.pl/en/how-to-build-a-portfolio?utm_source=g&utm_medium=i&utm_campaign=prfen&gclid=Cj0KCQjwho-lBhC_ARIsAMpgMocXuJsdo0zG8jvwuyNA-t4YmVB5dJoWfItK35PUUfDRopJGP22c07oaAreTEALw_wcB

Module 3:-(Backend Development)

Start date:-12/7/23

End Date:-28/7/23

In this duration I have planned to create the backend of the website using MERN stack.

Module 4:-(final look of the website)

Start date:29/7/23

End date:-4/8/23

In this duration I can go through all the code that I have written and try to find all possible error and check the final look of the website.

I try to make more better this websites from the user point of view.

Module 5:-(Final deployment of the websites of public)

Start date:-4/8/23

End date:-8/8/23

In this module I have to deploy the websites for the user .I have planned to make better this website in this period according to demand and request of the user .